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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

Date: 
From: 

To: 

Subject: 

Polrep No: 
Site ID: 
D.O. No: 

Rt:!spcmse Auth. : 
NPL Status: 
Start Date: 

POLREP 

September 5, 1995 
Charles Gebien, OSC, U.S. EPA, Region V 
Terri Johnson, OSWER (703)603-9116 
Rick Karl, EERB 
H. Valetkevitch, OPA (312)353-1155 
Don Bruce, EERB 
Bill Messenger, EERB (312)353-9176 
Eileen Furey, ORC (312)886-0747 
Joe Schuessler, CDOE (312)744-5257 
Joe Cisneros, EERB 
US Fish and Wildlife Service, IL. 
US Coast Guard District 9 (216)522-2738 

)Jennis Alberg, IEPA-ERU (217)782-1431 
(_ Autodeposition Inc) Site 

Chicago, IL · 
Polrep 9 
WQ 
5001 - 05 - 373 
CERCLA/Emergency Response 
NON-NPL 
06/29/95 

CURRENT SITUATION: Removal activities continuE;d throughout the! 
WE:!ek. Weather: 85°F - 95°F I humid. See previous Pol reps for 
historical information. 

REMOVAL ACTIVITIES TO DATE: The following removal activities were 
undertaken for the period of 8/29/95 thru 9/4/95: 

RES continued to remove non-hazardous and hazardous debris from the! 
work areas to rolloff boxes. Electrical power was connected by a 
local contractor. Demobed personnel and equipment for holiday 
(B/31-9/4) . 

NEXT STEPS: 
- Initiate bulking of acid waste stream. 
- Await disposal approval of site waste streams. 
·- Sample all suspected asbestos containing material and obtain 

cost estimates for removal. 
- Continue debris removal and disposal. 

COST INFORMATION: 
TO DATE 

ERCS (RES) $88,310 (as of 09/1/95)* 
TAT $15,059 (as of 09/5/95) 

·1r from 1900-55 and includes awaits costs. 

CEILING 
$ 250,000 

$ 20,653 

I,3 


